
Table 1: General Assistance Program 
Standardized Work Plan Format  

Tribe: Consortia: Columbia River Inter-Tribal Fish Commission 
Region:10__ 
Work Plan Period  Begin10/1/2009End:9/30/2010 
Work Plan Component:  4:Begin an evaluation and development of strategies for a self sustaining, long term prevention effort to deal with the solid waste 
accumulation and disposal issues on the tribal treaty fishing sites.  
 
Personnel: O & M Project Coordinator and two Laborers 
 
Primary Capacity Area Developed (choose one): Solid/Hazardous Waste Implementation    
Long-Term Outcome(s) (Changes in the Environment, Public Health, Behavior or Knowledge):  

• Sustainable training efforts to prevent contamination to fishing sites and water sources, and reduce human exposure to contaminants. 
• Collaborative programs to prevent accumulation of hazardous materials and debris at the fishing sites. 

Intermediate Outcome(s) (this work plan period): 
• Evaluation of various hazardous materials that exist on the site. 
• A strategy and/or workplan to address the hazardous material problems at the sites. 
• Explore voluntary opportunities and collaborative efforts to establish a long term disposal and recycling program for the sites. 
• Clean sites of abandoned personal, titled, solid / hazardous waste. 

ESTIMATED COMPONENT COST:  
$75,050.00 

ESTIMATED COMPONENT WORK YEARS: 0.68 

COMMITMENTS CAPACITY 
AREA 

DEVELOPED 

ESTIMATED 
COMMITMENT 

COST 
(optional) 

END 
DATE 

OUTPUTS AND DELIVERABLES  

1.1 Crew training for dispoasal of solid / hazardous 
waste found on tribal fishing sites. 

Solid/Hazardous W   $1,722.00 
10/16/09 
 

Hire technical expertise to complete crew 
training on handling and disposing of solid / 
hazardous waste on the fishing sites. Will use 
competative bid process to train on site. 

1.2 Develop a strategy  Solid/Hazardous W   $4,169.00 

10/30/20
09 
 

Solicit technical expertise to develop and gain 
approval of a strategy and/or action plan with 
budget to deal with disposal, clean up, and 
prevention of future contamination to the sites. 
Will use competative bid process to hire a 
technical consultant. 

1.3 Clean the In-Lieu and Treaty Fishing Access Sites 
(TFAS) of abandoned titled property and solid / 
hazardous waste. 

Solid/Hazardous W   68,674.00 9/30/201
0 
 

Clean the In-Lieu and TFAS of all abandoned 
personal, titled, solid / hazardous wasts. Crew 
will be trained and coordination with tribes and 
BIA is complete.  

           Legal                   



 
1.4 Buy camera and office supplies.  Take pictures of  in 

lieu sites before and after clean-up efforts.  Include 
pictures in tribal fishers publications. 

Communications $485.00 9/30/201
0 
 

Documentation of clean-up efforts and pictorial 
publications for public for educational purposes. 

           Legal             
 

      

EPA Use Only 
2006-2011 EPA Strategic Plan 

Goal : 
Objective :  
Sub-objective X.X.X:  

 



Continue adding commitments on this page, if needed. 
COMMITMENTS CAPACITY 

AREA 
DEVELOPED 

ESTIMATED 
COMMITMENT 

COST 
(optional) 

END 
DATE 

OUTPUTS AND DELIVERABLES  

X.7       Legal             
 

      

X.8       Legal             
 

      

X.9       Legal             
 

      

X.10       Legal             
 

      

X.11       Legal             
 

      

X.12       Legal             
 

      

X.13       Legal             
 

      

X.14       Legal             
 

      

X.15       Legal             
 

      

X.16       Legal             
 

      

X.17       Legal             
 

      

X.18       Legal             
 

      

X.19       Legal       
 

            

X.20       Legal       
 

            

EPA Use Only 
2006-2011 EPA Strategic Plan 

Goal : 
Objective :  
Sub-objective X.X.X:  
 


